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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 36-22. 4/29. 4 I'N LASSEN COUNTY | N AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $15, 094,395 06/11/18 22%
02- 4F9904 SUSANVI LLE FROM 0.3 M LE EAST OF $7,210, 115 07/09/18

MATERI ALS, | NC.
24339 HW 89 N.

470-800 DI ANE DRI VE
SUSANVI LLE, CA 96130

ACNH- P036- ( 105) E $0 10/31/19 8%

EAGLE LAKE ROAD TO ROUTE 395

--(0)
COLD PLANE AC PVMI, AC OVERLAY, .
BURNEY CA 96013 (530) 864-9033 SUSPENDED
(530) 335- 5501
02- LAS- 44-31. 9/ 32. 6 IN LASSEN COUNTY ABOUT 10 M LES WEST HAT CREEK CONSTRUCTI ON & JOHN YOLTON $2, 294,949 09/ 11/18 0%

$46, 500 09/25/18

02-1H4404 OF SUSANVI LLE FROM 0.3 M LE WEST TO NATERIALS, |INC.
$0 05/20/ 19

HSNH- P044- (058) E 0.4 MLE EAST OF BIG SPRINGS ROAD 24339 H GHMAY 89 N.
-0 CURVE | MPROVENENT

471-800 DI ANE DR
SUSANVI LLE, CA 96130
(530) 864- 9033

2%

BURNEY CA 96013 SUSPENDED

(530) 335- 5501

02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI' NS, RONALD $290, 000 05/05/16 20%

02- 2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAIN ST. $290, Ogg 8;5 ég; 12 100%
TO ROUTE 395 DIR'S EMERGENCY L.B. o\ oo QUINCY, CA 95971
OVERLAY AC TRAVEL- VAY ’ )
(775) 355- 0420 (530) 605- 5866
20. 80
010010

02-LAS-139-6.2/7.3 I'N LASSEN COUNTY ABOUT 6 M LES NORTH KNI FE RI VER CONSTRUCTI ON YOLTON, JOHN $3, 699,598 06/29/18 100%

02- 0H6304 OF SUSANVI LLE FROM 0.1 M LE SOUTH TO 1764 SKYWAY 471-800 DI ANE DR $3, 590, 454 07; 13; 18 95%
NSST- S139- (024) E 0.7 MLE SOUTH OF ANTELOPE RADI O SUSANVI LLE, CA 96130 $0 10/09/19
-0 STREET. 03'33089?622228 (530) 864- 9033 OVER RUN
CURVE | MPROVEMENT (530) )
02- LAS- 395-603.0/60.3 | N LASSEN COUNTY AT SUSANVI LLE MESA ENERGY SYSTEM | NC. YOLTON, JOHN $299, 000 11/19/18 0%
02-4H9704 MAI NTENANCE STATION DIR S EMERGENCY 2 CROMWELL 471-800 DI ANE DRI VE ig cl)i; gg; ig 0%
F. A
|RVINE, CA 92618 SUSANVI LLE, CA 96130
REMOVAL & REPLACE EXI STI NG HEATI NG (530) 864- 9033
SYSTEM
20. 80
. 524
02- MOD- 299- . 5/ 0 I'N MODOC COUNTY NEAR ADIN AT BUTTE  WEST COAST CONTRACTORS, |NC. ZDENEK, M KE $6, 968, 619 12/ 20/ 18 0%
02- 4F2104 CREEK BRI DGE AND AT ASH CREEK BRI DGE. DBA OREGON WEST COAST 1031 BUTTE STREET $0 01/25/19

0%
B1ST- P299- (204)E REPLACE BRI DGES & RECONSTRUCT ROADW CONTRACTCRS $0 12/31/19

REDDI NG, CA 96001
-0 61050 HI GHWAY 101

(530) 229- 0559

CO0S BAY OR 97420
(541) 267- 7689



HA21

(916) 334- 1221
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02- MOD- 299-23.1/33. 5 I N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 862, 426 05/ 08/ 18 44%
2&‘;’:;;33 1) E ALTURAS FROM 0.3 M LE VEST OF MATERI ALS, | NC. 1031 BUTTE STREET $10, 364, 5;3 825 %g; 12 61%
0 -(201) CALDVELL CREEK BRIDGE TO 1.7 MLE 24339 HW 89 N. REDDI NG, CA 96001
o WEST OF COUNTY ROAD 75. (530) 229- 0559 SUSPENDED
BRI DGE REPLACEMENT AND ROADWAY BURNEY ~ CA 96013
(530) 335- 5501
02- MOD- 299- 37. 5/ 56. 9 I'N MODOC COUNTY | N AND NEAR ALTURAS EAGLE PEAK ROCK & PAVI NG, $4, 244,791 02/ 21/ 19 0%
02- 3H1704 AT VARI OUS LOCATI ONS FROM 0.3 MLE 886 FI TCH ROAD $0 03/13/19 0%
EAST OF ROCK CREEK BRI DGE TO $0
PATTERSON STREET ALTURAS ~ CA 96101
COLD I N PLACE RECYCLE (530) 233- 4568
02- MOD- 299-51. 9/ 52. 5 I N MODOC COUNTY NEAR CEDARVI LLE FROMMEYERS EARTHWORK M KE ZDENEK $3, 334,009 09/19/18 0%
OHé-Sngggg 203) E 0.6 MLE WEST OF CEDAR PASS SKI TOW PO BOX 493730 1031 BUTTE STREET $99, Ogg (1)25 325 12 30
()‘ -(203) ROAD TO CEDAR PASS SKI TOW ROAD REDDI NG CA 96049 REDDI NG CA 96001
o SUPERELEVATI ON | MPROVENENT )
(530) 365- 8858 (530) 229- 0559 SUSPENDED
02- PLU-70-11.5/11.9 I'N PLUMAS COUNTY ABOUT 3 M LES WEST KNI FE RI VER CONSTRUCTI ON $2,578,143 12/21/18 0%
02- 0H4504 OF BELDEN FROM 2.1 MLES TO 1.6 1764 SKYWAY $0 01/09/19 0%
HSST- PO70- ( 134) E M LES VEST OF CH PPS CREEK BRI DGE $0 05/13/19
--0) U CHI CO CA 95928
RVE | MPROVEMVENT
(530) 891- 6555 SUSPENDED
02- PLU- 70- 14. 9/ 0 I N PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 548, 092  11/30/ 17 54%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $4,122,642 02/02/18 39%
ACST- P070- (133) E BRI DGE REPLACEVENT - SEI SM C NCY CA 95971 $189,584 10/ 11/19
--0) REDDI NG CA 96001 (ano) 6’05 5566
(530) 244- 8464
HA21
02- PLU- 70-50. 6/ 51. 7 IN PLUMAS COUNTY NEAR QUINCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 336,299 11/16/16 89%
02- 2C0904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $9, 487,067 12/ 09/ 16 91%
ACST- P070- ( 05E) GARDEN BRI DGE OVERHEAD $0  04/30/19
--0) ' NORTH HI GHLANDS CA 95660 QUENCY, CA 95971
BRI DGE REHABI LI ATI ON (530) 605- 5866 SUSPENDED
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02- PLU- 89- 30. 2/ 35. 3 I N PLUVAS COUNTY NEAR CANYON DAM FROMHAT CREEK CONSTRUCTI ON & $1,431,989 02/20/19 0%
02- 4H2304 0.2 MLE NORTH OF LAKE ALMANOR MATERI ALS, | NC. $0  03/13/19 0%
ACST- P089- (125) B SPILLWAY TO 2.5 M LES SOUTH OF 24339 H GHWAY 89 N. $0
-0 HUVBOLDT ROAD
MLL AND FILL BURNEY CA 96013
(530) 335- 5501
02-PLU-147-8.9/9. 3 I N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY, JOHNSON, RYAN $5, 950, 712 05/10/16  100%
g%—;g?i;m 003) E OF CANYON DAM FROM 0.1 M LE SOUTH TO | NC. 2707 NOTRE DAVE BLVD. $5, 88%%8 8?5 (2)4215 ig 98%
(; -(003) 0.4 M LE NORTH OF HAM LTON BRANCH 11315 SUNRI SE GOLD CIR STE A CHI CO CA 95928
o BRI DGE B}
e e Dt RA A CA 95742 (530) 895- 8245 OVER RUN
(916) 852- 5530
02- SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $30, 539, 409 02/ 03/ 16 72%
02- 0E0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $25, 502, 155 02/ 17/ 16 85%
NHPI -005 -( )8 $0 10/ 25/ 19
TURNTABLE BAY QC TO0.1 M N OF REDDI NG, CA 96001
855- E-() OBREN SRRA & FRM 0.4 M S 552'503?2 2‘30245101195 (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372
HA21
02- SHA-5-3.8/11. 7 I N SHASTA COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. SERG O MENDCOZA $121, 235,511 11/ 06/ 18 3%
02-4C40v4 ANDERSON FROM ROUTE 5/273 SEPARATI ONPO BOX 494519 1031 BUTTE ST $271,431 11/30/18 0%
BLl M 005- (359) E T0 0.4 MLE SOUTH OF CHURN GREEK REDDI NG, CA 96001 $0 03/15/21
--0) REDDI NG CA 96049
ROAD OVERCROSSI NG 530) 246- 4292 (530) 945- 2437
W DENI NG TO 6 LANES, BRI DGE (530) 246-
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 gi; %5 12 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DR S EMERCENCY L. B. (530) 604-5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, | NC. MD TOFAEL ANVAR $6, 949, 601 05/ 21/ 18 22%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE $1, 923,268 06/07/18
ACI M 005- ( 356) E 3504 LARM E STREET $0 07/31/19 8%

--0

0.9 MLE NORTH COF PIT RI VER BRI DGE
OVERHEAD.
BRI DGE DECK MAI NTENANCE

BENICIA CA 945101195
(925) 372- 8000

REDDI NG, CA 96002
(530) 225- 3172
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02- SHA- 5- 39. 5/ 40. 8 I N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132, 526,824 09/25/09  100%
233;_7882;‘_(337) \ 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOOL $131, 754, 423 ég; éi; c1>g 100%
OVERCROSSI NG TO 0.5 KM NORTH OF RD, BLDG D
00-58 3-(7N) SYLMAR CA 91342
0 ANTLER UNDERPASS (818) 362. 8301 LAKEHEAD, CA 96051 OVER RUN
o BRI DGE REPLACEMENT ) .
Aol SWPPP (530) 238- 2964
02- SHA- 5- 54. 6/ 55. 9 I N SHASTA COUNTY ABOUT 12 M LES NORTH STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JOEL $5, 085,000 06/21/18  100%
02- 4H3904 OF LAKEHEAD FROM 1.3 M LES NORTH TO P.O. BOX 491660 1031 BUTTE STREET $3, 171, 9;3 8?; gg; ig 62%
2.6 MLES NORTH OF G BSON ROAD REDDI NG, CA 96049 REDDI NG, CA 96001
OVERCROSSI NG DRI' S EMERG (530) 751- 6116 OVER RUN
REMOVE EXI STI NG ROCK BUTTRESS,
20. 20
201130
02- SHA-5-/ 67 I N SHASTA COUNTY | N AND NEAR REDDI NG STEELHEAD CONSTRUCTORS, |NC. SUNI L REPAKA $5, 960, 129 11/ 02/ 18 0%
02-4F5104 AT VAR QUS LOCATI ONS FROM TEHAMA 2940 | NNSBRUCK DR 1031 BUTTE ST $60,000 11/20/18 194
HSI M 005- (357)E $0 07/24/19 ?
COUNTY LI NE TO SI SKI YOU COUNTY LI NE REDDI NG CA 96003 REDDI NG CA 96001
-0 COLLI SI ON SEVERI TY REDUCTI ON (530) 949- 8019 SUSPENDED

(530) 226- 6400

02- SHA-5-/0 I N SHASTA COUNTY AT VARI OUS LOCATI ONSS. T. RHOADES CONSTRUCTI ON, SUNI L REPAKA $2, 609,850 07/18/18  54%
2\(2:; 7\14(3588;1_(358) . FROM 0.1 M LE NORTH OF FOURTH STREET | NC. 1031 BUTTE ST $1, 010, 128‘ 8% 12; 12 39%
o OVERCROSSI NG TO 0.3 MLE NORTH OF 8585 COMVERCI AL WAY REDDI NG CA 96001

FAVNDALE OVERCROSSI NG (530) 949- 8019 SUSPENDED

REDDI NG CA 96002
(530) 223- 9322

WORKER SAFETY

02- SHA- 44- 4.6/ 6. 4 I N SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, | NC. ALEXANDER, NATHAN $5, 862, 350 10/ 13/ 17 85%
2?{8?'??3313-(056) e CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., $5, 504, Ggé cl)y ggf i; 93%
-0 OF DESCHUTES ROAD UNDERCROSSI NG REDDI NG CA 96049 STE. 205, M5 #60

CONSTRUCT | NTERCHANGE REDDI NG, CA 96001

(530) 241- 5105
(530) 225- 2922

HB4N
02- SHA- 44-59. 4/ 59. 8 I'N SHASTA COUNTY NEAR OLD STATI ON STEELHEAD CONSTRUCTORS, | NCL. NATHAN ALEXANDER $5, 648, 123 11/ 02/ 18 5%
02-4F2004 FROM 0.3 MLE VEST TO 0.2 MLE EAST 2940 | NNSBRUCK DR 1031 BUTTE STREET $92,850 11/30/18 204
B1NH- P044- (057) E $0 06/19/19

OF HAT CREEK BRI DGE ST#205 MB#60
-0 BRI DGE REPLACEMENT REDDI NG CA 96003 REDDI NG, CA 96001

(530) 226- 6400
(530) 225- 2922
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02- SHA- 89- 26. 3/ 29. 2 I N SHASTA COUNTY ABOUT 10 M LES HAT CREEK CONSTRUCTI ON & $934,439 12/19/18 0%
02-4H004 NORTH OF BURNEY FROM 0.3 M LE NORTH MATERIALS, |NC. $0  01/09/19 0%
ACNH P089- (124) OF CLARK CREEK ROAD TO LAKE BRI TTON 24339 H GHWAY 89 N. $0
-0 BRI DGE
AC OVERLAY BURNEY CA 96013
(530) 335- 5501
02- SHA- 299- 7. 6/ 18. 3 I N SHASTA COUNTY AT AND NEAR SHASTA TULLIS, INC MANDHI R GREWAL $15, 355,347 08/ 24/ 18 0%
gi}\lﬁﬁggg 202) E FROM 0.5 M LE WEST OF CRYSTAL CREEK PO BOX 493416 1031 BUTTE STREET :g 825 %g; ig 0%
0 - ) ROAD TO TRINI TY ALLEY. REDDI NG CA 960019604 REDDI NG CA 96001
PAVEMENT PRESERVATI ON (530) 241- 5105 (530) 229- 0542 SUSPENDED
02- SHA- 299- 24. 6/ 30. 3 I N SHASTA COUNTY | N AND NEAR REDDI NGJ.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $3, 355,362 03/21/18 89%
02- 3H2004 FROM 0.1 M LE EAST OF BOULDER DRIVE P.Q BOX 494519 1031 BUTTE STREET $3,260,002  04/03/18 96%
TO 0.1 M LE EAST OF HOOTENANNY LANE REDDI NG CA 96001 $0 02/25/19
REDDI NG CA 96049 NG,
AC OVERLAY (530) 229- 0559 SUSPENDED
(530) 246- 4292
02- SHA- 299-77.8/79. 7 IN SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANWAR, TOFAEL $7,699,397 02/01/18 96%
02- 4E0204 M LE WEST OF SONOMA STREET TO 0.3 MATERI ALS, | NC. $7,538,723 02/22/18
ACST- P299- (199) E ' P 1031 BUTTE STREET $0 03/13/19  99%
__()' -(199) M LE WEST OF ROUTE 89. 24339 HW 89 N. REDDI NG, CA 96001
PULVERI ZE & RECONSTRUCT PAVEMENT BURNEY CA 96013 (530) 225- 3172 SUSPENDED
(530) 335- 5501
02- SHA-910-/0 I N SHASTA COUNTY AT VAR QUS TULLIS, INC. SUNI L REPAKA $10, 224,844 07/18/18 2%
02-4G4204 LOCATI ONS. 16951 CLEAR CREEK ROAD 1031 BUTTE ST $122,585 08/06/18 1%
BLNH- X089- (123) E PAVEVENT REHABI LI TATI ON $0  06/24/ 19
--0) REDDI NG CA 960019604 REDDI NG, CA 96001
(530) 241- 5105 (530) 949- 8019
02-S1S-5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, NI COLE $57,104,586 03/12/18 41%
%} 7\14(588‘51 T E DUNSMJI R FROM SACRAMENTO RI VER BRI DGEP. O BOX 494519 1625 NOTT ROAD $28, 059, 1;8 (ﬁ; 525 ig 49%
-(177) TO 0.6 MLE SOUTH OF NORTH MOUNT REDDI NG CA 96049 MOUNT SHASTA, CA 96067
-0 SHASTA UNDERPASS (530) 605- 5871 SUSPENDED

2 R ROADVAY REHABI LI ATI ON - (530) 246- 4292
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02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NI COLE $6, 608,321 02/11/16  100%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 NOTT ROAD $6, 467,632 02/ 25/ 16 98%
$0 07/02/18
ENFORCEMENT FACI LI TY. CH GO CA 95973 MT. SHASTA, CA 96067
| MPROVE TRUCK | NSPECTI ON FACI LI TY .
(530) 892. 1918 (530) 235- 9814 OVER RUN
02-SI'S-5-15.3/16.5 I'N Sl SKI YOU COUNTY NEAR WEED FROM 0.1 J.F. SHEA CONSTRUCTI ON, INC. JEFF STEPPAT $8,325,197 07/ 30/ 18 0%
gi; "\14':538‘51_(179) c M LE SOUTH OF DEETZ ROAD P.O. BOX 494519 1031 BUTTE STREET :g f{g; (1)25 ig 0%
UNDERCROSSI NG TO 0.6 M LE NORTH OF REDDI NG, CA 96001
-0 BLACK BUTTE OVERHEAD 02- 0004L REDDI NG CA 96049 (530) 515- 0639
BRI DGE REPLACEMENT - SOUTHBOUND (530) 246- 4292
02-SI S-5-25.2/25.2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTION, INC. STEPPAT, JEFF $4,308,213 11/ 16/ 17 98%
02- 4&2404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $3,896,548 12/19/17 90%
ACIM 005-(178)E $0 03/12/19
0O OVERHEAD. REDDI NG CA 96049 REDDI NG, CA 96001
o STRENGHTEN AND UPGRADE BRI DGES )
(530) 246- 4292 (530) 515- 0639
02-SI'S-5-37.4/51. 2 I'N Sl SKI YOU COUNTY | N AND NEAR YREKA ROCKY MOUNTAI N CONSTRUCTI ON, $6, 187,187 12/ 06/ 18 0%
02- 4H2504 FROM 0.8 M LE SOUTH OF GRENADA LLC $0 01/18/19 0%
OVERCROSSI NG TO SHASTA RI VER BRI DGE 4815 TI NGLEY LANE #A $0
M LL AND FILL
KLAMATH FALLS OR 97603
(541) 882- 8377
02- Sl S-5-66. 0/ 69. 3 I'N SI SKI YOU COUNTY NEAR HORNBROOK DARREN TAYLOR CONSTRUCTI ON, $1,329,130 11/29/18 0%
02-4H1904 FROM 0.4 MLE NORTH OF BAILEY HILL  INC $0 01/09/19 0%
ROAD OVERCROSSI NG TO OREGON STATE 5750 PLEASANT VI EW DRI VE $0
LI NE
PAVEMENT M LL AND FILL ANDERSCN  CA 96007
(530) 378- 2211
02-SI S-5-583.0/67. 7 I'N Sl SKI YOU COUNTY NEAR HORNBROOK ~ MEYERS EARTHWORK, | NC. LOADER, MARK $1, 285,000 07/31/18 0%
02- 4H8204 FROM ROUTE 96 TO 0.8 MLE NORTH OF P.O. BOX 493730 1031 BUTTE STREET $896, 2;3 82; g;; ig 70%
BAI LEY HI LL UNDERPASS DI R S EMERGENCY
REDDI NG, CA 96049 REDDI NG, CA 96001
L. B. (530) 941- 9542
W LDFI RE DAMAGED REPAI R
20. 20
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02- S| S-89-28. 0/ 34 I'N SI SKI YOU COUNTY NEAR MOCLOUD FROMSTI MPEL- W EBELHAUS $1, 769,905 01/22/19 0%
02-4H2204 0.5 M LE SOUTH OF MOUNTAIN HOUSE 1168 | NDUSTRI AL ST $0  02/20/19 0%
ROAD TO 0.3 M LE SOUTH OF AZALEA $0
REDDI NG CA 96002
ROAD.
AC OVERLAY (530) 223- 6605
02- SI S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTION, INC. LOADER, MARK $7,543,250 07/10/17 57%
02- 4E6504 $3, 693,281 07/27/17
AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST 49%
ACST- P096- (060) E VEST OF THOMPSON CREEK BRI DGE TO 0.2 REDDI NG, CA 96002 $0 08/27/19
-0 M LE EAST OF BEAVER REDDI NG CA 96049
(530) 246- 4292 (530) 941- 9542 SUSPENDED
W DEN BRI DGE/ OVERLAY/ COLD PLANE/ HVA
02- SI S-96- 602. 0/ 60. 2 I'N SI SKI YOU COUNTY AT SEI AD VALLEY ATJ. F. SHEA CONSTRUCTI ON, LOADER, NMARK $385,000 06/01/18 0%
02- 4H5004 SEI AD CREEK BRI DGE DIR S EMERGENCY  P.O. BOX 494519 1625 NOTT RD. $100, 8;3 825 gg; 12 26%
F. A MI. SHASTA, CA 96067
EXCAVATE SEI AD CREEK CHANNEL REDDI NG, CA 96049 (530) 246- 4292
20. 20
201131
02-S1S-96-/0 I'N SI SKI YOU COUNTY ABOUT 8 M LES GOLDEN STATE BRI DGE, | NC. MARK LOADER $17,574,186 12/ 14/18 0%
02- 2E4804 NORTH OF YREKA ON ROUTE 96 FROM 0.5 3701 MALLARD DRI VE 2150 EDWARDO ST $22,350 12/21/18 0%
B1ST- X093- (009) E M LE VEST TO 0.2 M LE EAST OF RTE 263 REDD NG CA 96002 $0 07/23/20
-0 AND ON ROUTE 263 FROM 0 552'503¢2 5'30345101195 (530) 941- 9542
BRI DGE REPLACEMENT (925) )
02-S1S-96-/.7 I'N SI SKI YOU COUNTY NEAR SOVES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17  100%
02- 3H2604 VAR QUS LOCATI ONS FROM HUMBOLT COUNTY P. Q. BOX 258 1031 BUTTE STREET $4, 545,286 04/ 28/ 17 91%
LINETO 2.1 M LE WEST OF KLAMATH RI VER REDDI CA 96001 $0 09/20/18
HAPPY CAMP, CA 96039 NG,
BRIDGE DIR S EMER ' (530) 605- 5871 OVER RUN
CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-
20. 20 TS
201130
02-S1 S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $3, 312,230 03/29/18 98%
02- 4E6804 SOUTH OF MACDOEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. 1031 BUTTE STREET $2,918, 703 04/ 25/18 98%
CNHG- PO97- (044) B ROADS| DE REST AREA. 7 CROW CANYON COURT, SUITE 25 REDDING CA 96001 $0 02/26/19
-0 REHABI LI TATE WATER AND SEWER (530) 515- 0639 SUSPENDED

SAN RAMON CA 94583
(925) 552- 8253
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- Sl S-263-49.3/56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTION, INC. JEFF STEPPAT $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.Q BOX 494519 1031 BUTTE STREET $0 03/12/18 0%
ACST- P263- (001) E Rl VER BRI DGE 02- 0014 $0  04/12/19
- . REDDI NG, CA 96001
--0) AC OVERLAY REDDI NG CA 96049 (530) 515- 0638
(530) 246- 4292 SUSPENDED
02- TEH 36- 75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 419, 887 12/06/ 16 47%
02- 40344 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 286, 819 12/ 28/ 16 99%
ACHS- STPO- (610) 2 $0 03/01/19
0 VEST OF DI AMOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080
o CURVE | MPROVEMENT AND | NSTALL MBGR B}
(530) 241- 5105 (530) 949-8132 SUSPENDED
02-TRI - 36-26.7/27. 1 IN TRINITY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, |NC. JOEL GASIK $8, 865, 778 11/ 02/ 18 2%
02- 4F8604 OF FOREST GLEN FROM 0.6 M LE WEST TO 2940 | NNSBRUCK DRI VE 1031 BUTTE STREET $140,880 11/20/18 204
HSST- S036- ( 108) E $0  11/19/19
0 0.1 MLE WEST OF RQUTE 3. REDDI NG CA 96003 REDDI NG, CA 96001
o CURVE | MPROVEMENT )
(530) 226- 6400 (530) 751- 6116
02- TRI - 299- 2. 0/ 33 IN TRINI TY COUNTY NEAR HELENA FROM  STI MPEL- W EBELHAUS GREWAL, MANDHI R $4, 985,000 01/14/19 18%
02-0J2204 0.5 MLE EAST TO 1.5 M LES EAST OF  ASSOCI ATES, | NC. 1031 BUTTE STREET $693, 9% 85; g; ig 14%
WHEEL GULCH ROAD. DIR S EMERGENCY  P.O. BOX 492335 REDDI NG, CA 96001
L. B. (530) 229- 0542
REDUCE Rl SK OF FALLI NG ROCKS REDDI NG, CA 96049
20. 20
201130
02-TRI-299-408.0/41.2 IN TRINITY COUNTY NEAR JUNCTION CI TY R BROAN CONSTRUCTI ON GREWAL, MANDHI R $2, 485,000 01/11/19 45%
02-0J0904 FROM 0.6 M LE EAST OF VALDOR DRI VE TOCOVPANY, | NC. 1031 BUTTE STREET $1, 277, sgg 8%5 gg; ig 51%
0.1 WEST OF PONERHOUSE ROAD. DIR S P. 0. BOX 406 REDDI NG, CA 96001
EMERGENCY L. B. (530) 229- 0542
CARR FI RE LANDSLI DE REPAI R WLLOWN CREEK, CA 95573
20. 20
201130
02- VAR--/ 0 IN TRINI TY AND SHASTA COUNTI ES I N ANDTULLI S, | NC. GREWAL, MANDHI R $21, 385,000 07/30/18  100%
02-4H8704 NEAR REDDING FROM 0.1 M LE WEST OF P.O. BOX 493416 1031 BUTTE STREET $14, 996, 123 82; gg; ig 70%
TRI NI TYDAM BOULEVARD TO SUNSET DRI VE. REDDI NG, CA 96049 REDDI NG, CA 96001
DIR S EMERGNECY F. A (530) 229- 0542 OVER RUN
20. 20 CARR FI RE RECONSTRUCI TON

201130
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Statement of Ongoing Contractsasof 03/20/19

03/ 25/ 19
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/ 0 I N SHASTA, SI SKI YOU AND TEHAMA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 494, 250 02/ 28/ 18 57%
02- 3H7204 COUNTI ES AT VAR OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $3, 334, 428 82; Sg; 12 51%
REPLACE STRI PI NG REDDI NG, CA 96001
RANCHO CORDOVA CA 95742 (530) 220- 0558
(916) 635- 5175
02-VAR--/0 IN BUTTE, LASSEN, PLUMAS, SHASTA, TULLIS, INC $7,803, 641 12/20/18 0%
02- 4F7804 SI SKI YOU, AND TRI NI TY COUNTI ES AT 16951 CLEAR CREEK ROAD $0  01/09/19 0%
ACST- 000G (477) E VARl QUS LOCATI ONS. $0
-0 | MPROVE CHAI N CONTROL AREAS. REDDING ~ CA 960019604
(530) 241- 5105
02- VAR--/ 0 IN SHASTA AND SI SKI YOU COUNTIES ON  STEVE MANNI NG CONSTRUCTI ON, | NCGASI K, JCEL $9, 985,000 09/06/18  100%
02- 4H9204 ROUTE 5FROM 0.3 MLE S. OF FAWNDALE P.O BOX 491660 1031 BUTTE STREET, $7, 218, 323 (1)25 %g; 12 7204
OVERCROSSI NG TO . 2 M LE SOUTH OF SUl TE 205
PI ONEER BRI DGE OVERHEADI R REDDI NG, CA 96049 REDDI NG, CA 96001 OVER RUN
REPAI R OR REPLACE OTHER FI RE DAMAGE (530) 751-6116
20. 20
| TEMS
201130
02-VAR--/ 0 I N SACRAMENTO AND SI SKI YOU COUNTIES Tl MBERWORKS LOADER, MARK $3, 824,412 06/ 15/ 17 55%
02-4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 1625 MOTT ROAD $3, 872,245 06/29/ 17 96%
Cl MG 000C- ( 450) E $0 10/30/19
ROUTE 275 AND AT COLLIER SAFETY M. SHASTA CA 96067
-0 ROADSI DE REST AREA MI' SHASTA ~ CA 96067
£30) 926. 4093 (530) 246- 4292
REHABI LI TATE WATER SYSTEMS. (530) 926-
HA26
Totals: Authorized Final Amt: $637, 433, 250 Completed to Date: $313, 870,037  Work ThisMonth: $189, 984
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02- LAS- 36-22. 4/ 29. 4
02- LAS-44-31.9/32.6
02- LAS-70-/3.8

02- LAS-139-6.2/7.3
02- LAS- 395-603. 0/ 60. 3
02- MOD- 299-.5/0

02- MOD- 299-23.1/33.5
02- MOD- 299- 37. 5/ 56. 9
02- MOD- 299-51. 9/52.5
02- PLU-70-11.5/11.9
02- PLU-70-14.9/0

02- PLU- 70-50. 6/ 51. 7
02- PLU- 89-30. 2/ 35. 3
02- PLU-147-8.9/9.3
02- SHA-5-.1/0
02-SHA-5-4.9/5.1

02- SHA-5-54.6/55.9
02- SHA-5-3.8/11. 7
02- SHA- 5-28. 0/ 29

02- SHA- 5-39.5/40.8
02- SHA- 5-/ 67

02- SHA-5-/0

Statement of Ongoing Contracts - Index

Contract

02- 4F9904
02-1H4404
02- 2H6104
02- 0H6304
02- 4H9704
02- 4F2104
02-4F77U4
02- 3H1704
02- 1H3304
02- 0H4504
02- 1C7504
02-2C0904
02- 4H2304
02- 4E6404
02- OE0904
02- 4H1504
02- 4H3904
02- 4CA0V4
02- 4G5204
02- 378904
02- 4F5104
02- 4G5704

Page
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02- SHA- 44-59. 4/ 59. 8
02- SHA-44-4.6/6. 4
02- SHA- 89- 26. 3/ 29. 2
02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA- 299-7.6/18. 3
02- SHA-910-/0
02-SIS-5-2.7/11. 4
02- SI S-5-583.0/67.7
02-SI1S-5-7.2/0

02-SI S-5-15.3/16.5
02-SI S-5-25.2/25.2
02-SI S-5-37.4/51.2
02- SI S-5-66.0/69. 3
02- SI S- 89-28. 0/ 34
02- SI S-96-602. 0/ 60. 2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/0

02-SI S-96-/.7

02-SI S-97-21.8/0

02- SI S-263-49. 3/ 56. 4
02- TEH 36-75.1/78. 4

Statement of Ongoing Contracts - Index

Contract

02- 4F2004
02- 368414
02- 4H2004
02- 3H2004
02- 4E0204
02- 3E7404
02- 44204
02- 4G6504
02- 4H8204
02- 2E8004
02- 4F5404
02- 42404
02- 4H2504
02- 4H1904
02- 4H2204
02- 4H5004
02- 4E6504
02- 2E4804
02- 3H2604
02- 4E6804
02- 3H1904
02- 4Q03U4

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:
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Statement of Ongoing Contracts - Index

02-TRI -36-26.7/27.1
02- TRI - 299- 2. 0/ 33
02- TRI - 299-408. 0/ 41. 2

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

02

Contract

02- 4F8604
02-0J2204
02-0J0904
02- 3H7204
02- 4H8704
02- 4E6704
02- 4F7804
02- 4H9204

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$70, 972, 249
$32, 891, 260
$59, 454, 601
$81, 427, 947

$392, 687, 194
$637, 433, 250

Work Comp
$34, 889, 096
$17,574, 686
$36, 232, 453
$46, 393, 398

$178, 780, 405
$313, 870, 037




Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:
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